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Office of Inspector General  Export-Import Bank 
of the United States 

January 24, 2012 

MEMORANDUM 

TO: 	 Alice Albright  
Executive Vice President and Chief Operating Officer 

Fernanda Young 
Chief Information Officer 

FROM:  Christine Staley 
 Senior Auditor 

SUBJECT: Audit of Information Technology Support for Export-Import Bank’s Mission 

This memorandum transmits Audit Report OIG-AR-12-04, Information Technology Support for Export-
Import Bank’s Mission.  The Office of Inspector General engaged BDO USA, LLP to perform the audit 
under a contract managed by this office.  The objective of this audit was to determine whether Ex-Im 
Bank is minimizing the cost and maximizing the usefulness of its key IT systems to meet Ex-Im Bank’s 
mission. 

The audit found that, while the business operations at Ex-Im Bank are functioning and transactions are 
being processed, the IT systems are not supporting these operations efficiently and effectively.  Overall, 
Ex-Im Bank IT systems and databases do not always capture and manage all necessary data for 
business needs and antiquated IT applications cause workflow inefficiencies.  In addition, because not all 
applications for Ex-Im products are electronically accepted and/or processed in a centralized database, 
and because Ex-Im Bank’s IT systems are not integrated, certain key data has to be manually entered 
into different Ex-Im Bank systems and transaction records hard copied to complete workflow processing 
task(s). In sum, the present IT application infrastructure makes it difficult for Ex-Im Bank to provide timely 
service, effectively manage and track its programs, measure progress, and increase productivity. 
Furthermore, Ex-Im Bank does not have practices to effectively manage its strategic planning, IT 
spending, and the System Development Life Cycle and Program Change Management process.   

We made eleven recommendations to address these findings.  Management concurred with the findings 
and recommendations. 

We appreciate the courtesies and cooperation provided to the auditors during the audit.  If you have any 
questions, please call me at (202) 565-3996. 

cc: 
Fred P. Hochberg, Chairman and President 
Audit Committee 
Michael Cushing, Senior Vice President, Resource Management  
John McAdams, Senior Vice President, Export Finance 



 
 

 
 

 
 

 
 

John Lowry, Director, Information Technology Security and System Assurance 
Robert Fuller, Director, Information Technology Systems Engineering 
David Sena, Acting Senior Vice President, Chief Financial Officer and Audit Liaison  
Michele Kuester, Vice President, Operations and Data Quality 
Robert Morin, Vice President, Transportation Portfolio Management 
Jeffrey Abramson, Vice President, Trade Finance 
Richard Brackley, Managing Director, Claims and Recoveries Section 
Patricia Wolf, Supervisor, Financial Reporting 



 

 

 
   

 

 
 

 

 
 
 
 
 

 
 

 
 

 
 
 

 

 
 
 

 
 

  
 

 

 

 
 

 
 
 

 
 
 
 
  

Tel: 212-885-8000 100 Park Avenue 
Fax: 212-697-1299 New York, NY 10017 
www.bdo.com 

January 20, 2012 

Christine Staley 
Senior Auditor 
Office of Inspector General 
Export-Import Bank of the United States 
811 Vermont Avenue, N.W. 
Washington, D.C. 20571 

Subject: Report on Information Technology Support for Export-Import Bank’s Mission. 

Dear Ms. Staley: 

This letter submits our final report representing the results of our audit of how 
information technology (“IT”) supports Export-Import Bank’s mission.  The objective of 
this audit was to evaluate whether the IT systems at the Export-Import Bank of the 
United States (“Ex-Im Bank” or “Ex-Im”) are able to effectively and efficiently support 
the Ex-Im Bank mission. 

We conducted our performance audit in accordance with Generally Accepted 
Government Auditing Standards (“GAGAS”).  Those standards require that we plan and 
perform the audit to obtain sufficient, appropriate evidence to provide a reasonable 
basis for our findings and conclusions based on our audit objectives.  We believe that 
the evidence obtained provides a reasonable basis for our findings and conclusions 
based on our audit objectives. 

This audit did not constitute an audit of financial statements in accordance with 
GAGAS. BDO was not engaged to, and did not render an opinion on Ex-Im Bank’s 
financial statements or internal controls over financial reporting or over financial 
management systems.  The information included in this report was obtained from Ex-Im 
Bank on or before September 20, 2011.  We have no obligations to update our report or 
to revise the information contained therein to reflect events and transactions occurring 
subsequent to September 20, 2011. 

Sincerely, 

http:www.bdo.com
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AUDIT OF INFORMATION TECHNOLOGY 

SUPPORT FOR EXPORT-IMPORT BANK’S MISSION

EXECUTIVE SUMMARY 

BDO USA, LLP (“BDO”) conducted an audit of the information technology (“IT”) support for 
Export-Import Bank of the United States (“Ex-Im Bank” or “Ex-Im”) mission.  This audit was 
performed under Assignment # EXIM-11-P-0043 issued by the Office of Inspector General 
(“OIG”). 

In conjunction with this evaluation, the objective of this audit was to determine whether Ex-Im 
Bank is minimizing the cost and maximizing the usefulness of its key IT systems to meet Ex-Im 
Bank’s mission. The specific audit objectives were to:  

1. 	 Identify key data and procedures used by Ex-Im Bank to process and monitor its loan, 
guarantee, and insurance products, as well as loan default and guarantee and insurance 
claims. 

2. 	 Identify interoperability of Ex-Im Bank’s four critical IT systems: Ex-Im General Support 
System, the Financial and Administrative System, EXIM Online, and the Oracle General 
Support System.   

3. 	 Determine whether Ex-Im Bank’s IT systems provide useful information to effectively and 
efficiently process and monitor activity. 

4. 	Identify effectiveness of IT applications and systems as they relate to Ex-Im Bank’s 
operating mission. 

5. 	Identify annual expenditures on IT systems and determine the amounts applied to 
maintain and improve its systems. 

Our audit work revealed that, while the business operations at Ex-Im Bank are functioning and 
transactions are being processed, the IT systems are not supporting these operations efficiently 
and effectively. Overall, Ex-Im Bank IT systems and databases do not always capture and 
manage all necessary data for business needs and antiquated IT applications cause workflow 
inefficiencies.  For instance, Ex-Im Bank’s Application Processing System, which is in the 
Financial and Administrative System and was developed decades ago, cannot handle certain 
underwriting data necessary for a transaction or capture necessary information related to certain 
transportation deals. In addition, because not all applications for Ex-Im products are 
electronically accepted and/or processed in a centralized database, and because Ex-Im Bank’s 
IT systems are not integrated, certain key data has to be manually entered into different Ex-Im 
Bank systems and transaction records hard copied to complete workflow processing task(s). 
Because of these issues, data integrity is at risk, resources are not efficiently used, and data 
gathering and reporting are burdensome and time consuming.  In sum, the present IT 
application infrastructure makes it difficult for Ex-Im Bank to provide timely service, effectively 
manage and track its programs, measure progress, and increase productivity. 

Furthermore, Ex-Im Bank does not have practices to effectively manage its strategic planning, 
IT spending, and the System Development Life Cycle ("SDLC”) and Program Change 
Management (“PCM”) process.  The audit found that:  the Office of the Chief Financial Officer 
does not have sufficient detailed information on the amount of IT spending versus planned and 
the specific purpose for each expenditure; the Strategic Plan was not formally approved and is 
not sufficiently comprehensive to coordinate and manage initiatives; and the SDLC and PCM 
processes are not consistently followed.  Failure to have strong internal controls in these areas 
prevents management from determining and monitoring the best use of funds to improve IT 
support of Ex-Im Bank’s mission.  
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AUDIT OF INFORMATION TECHNOLOGY 

SUPPORT FOR EXPORT-IMPORT BANK’S MISSION

Even though all findings have some relation to IT systems, they are all not the direct 
responsibility of the IT department due to their pervasive nature.  While we have identified 
eleven specific recommendations for the findings included in the above areas, our overall 
recommendation is for the business operations and IT teams to each designate a champion(s) 
that understands their respective needs and technical capabilities and work together to develop 
an integrated IT application systems to ensure that business is conducted effectively and 
efficiently to support Ex-Im Bank’s mission. 
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AUDIT OF INFORMATION TECHNOLOGY 

SUPPORT FOR EXPORT-IMPORT BANK’S MISSION

BACKGROUND 

Export Import Bank of the United States (“Ex-Im Bank” or “Ex-Im”) is an independent executive 
agency and a wholly owned United States (“U.S.”) government corporation.  Ex-Im Bank is the 
official export credit agency of the U.S.  Its mission is to support U.S. exports by providing 
export financing through its loan, guarantee, and insurance programs in cases (1) where the 
private sector is unable or unwilling to provide financing, or (2) when such support is necessary 
to level the playing field due to financing provided by foreign governments to exporters in 
competition for U.S. export sales.  By facilitating the financing of U.S. exports, Ex-Im Bank helps 
companies create and maintain U.S. jobs.  Ex-Im Bank has provided financing support for 
export sales in over 150 markets throughout the world. Ex-Im Bank’s charter requires 
reasonable assurance of repayment for the transactions it authorizes and the Ex-Im Bank 
closely monitors credit and other risks in its portfolio. 

Ex-Im Bank’s Charter requires Ex-Im Bank to develop and “implement an electronic system 
designed to track all pending transactions” and to establish and maintain a website through 
which Bank products may be applied for and to obtain information regarding the status of 
applications.1 As described below, Ex-Im Bank’s uses four mission critical information 
technology (“IT”) systems to conduct business operations. 

I. 	 Ex-Im General Support System (“GSS”) – GSS is the underlying network which all Ex-
Im employees utilize when they connect to the shared drives and also browse the Ex-
Im network to access various applications and networked resources. 

II. 	 Ex-Im Online (“EOL”) – EOL is a web-based infrastructure that allows users 
(exporters, importers) to log into Ex-Im’s system to submit information electronically 
and check on export/import records.  EOL is used to capture the initial application 
data, track documents, and route the workflow.  It was originally only intended to meet 
the needs of the insurance business for short-term products.  As of the audit, the EOL 
system supports the following Ex-Im products: short-term single-buyer insurance; 
medium-term insurance; short-term multi-buyer insurance; loan guarantees (up to 
$10MM); financial institution buyer credit insurance; foreign dealer insurance; letter of 
credit insurance for banks; and express insurance.  All other applications for Ex-Im 
products must be completed by filling out applications forms and submitting them by 
email, fax, or mail. 

III. 	 Financial and Administrative System (“F&AS”) — F&AS is a distributed based 
environment that hosts five financial-related minor applications.  The minor 
applications are: 

• 	 Application Processing System (“APS”) – APS processes loans from the 
initial customer contact to application receipt, underwriting evaluation, and 
when applicable, underwriting approval.   

• 	 Standard General Ledger (“LG/A”) – LG/A is Ex-Im’s accounting system and 
standard general ledger.  The application also processes loans, guarantees, 
and insurance policies from authorization through final disbursement. 

1 12 U.S.C. §§ 635(b)(1)(J) and (2)(h). 
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• 	 Claims and Recovered Debt Servicing System (“CARDS”) – CARDS is used 
to process claims from receipt to closure.  This includes the evaluation of the 
submitted claim for liability, the issuance of payments for valid claims and the 
collection of money from third parties.  CARDS encompass five subsystems: 
Claims Entry, Claim Assignment and Evaluation, Claim Payment, Recovery 
Management, and Recovery and Expenses Allocation. 

• 	 The Rescheduled Debt Servicing System (“RLOANS”) – RLOANS is pertinent 
for the restructuring and processing of reschedule debt. In the event that a 
debtor country cannot repay a debt (e.g., in a situation where the debtor 
country cannot convert local currency to dollars due to the exchange rate), 
the Paris Club2 meets to determine a new schedule for repayment through 
restructuring of public and private sector debts. RLOANS processes the 
restructured loan details, standardizes billing, and facilitates the payments of 
recovered amounts. 

• 	 The Administrative Accounting Activity (“AAA”) – AAA processes all 
administrative expense transactions, including budget fund control for each 
appropriation. AAA processes purchase orders, invoices, travel (including 
sponsored travel), and employee debt.  The application also reports on 
administrative expense activity and stores contact data for vendors who 
receive payments from Ex-Im Bank. 

IV. 	 Oracle General Support System (“Oracle GSS”) – Oracle GSS is an Oracle database 
management system which includes the tools Enterprise Manager, Oracle Business 
Intelligence Suite, Application Express, and Oracle Enterprise Performance 
Management System (“Hyperion”). The purpose of this environment is to perform 
basic data management capabilities to support Ex-Im applications and data 
warehouse. 

To support its mission, the Bank’s network infrastructure consists largely of networking devices 
with various servers running different operating system platforms.  The networks are protected 
from external threats by a range of IT security devices including firewalls, intrusion detection 
and prevention, antivirus, and spam filtering systems. 

The IT environment noted above was evaluated in support of the following significant business 
operations processes and work streams: 

 Medium-Term and Long-Term Loan and Guarantee Applications; 

 Working Capital Guarantees;
 
 Medium-Term Insurance and Guarantees;
 
 Letter of Interest Applications;
 
 Application, Participant 3, and Policy Reviews via EOL;
 
 Single-and Multi-Buyer Insurance;
 
 Medium-Term Insurance and Guarantees / Long-Term Transactions;
 

2 The Paris Club is an informal group of financial officials from 19 of the world's biggest economies, which provides 
financial services such as funding, debt restructuring, debt relief, and debt cancellation to indebted countries and their 
creditors 
3 A “Participant” is anyone involved in the transaction such as the applicant, lender, exporter, supplier, guarantor, etc.  
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 Participant Verification;
 
 Transportation Billing and Underwriting; and 

 Claims. 


OBJECTIVE 

The objective of this audit was to determine whether Ex-Im Bank is minimizing the cost and 
maximizing the usefulness of its key IT systems to meet Ex-Im Bank’s mission.  The specific 
audit objectives were to:  

	 Identify key data and procedures used by Ex-Im Bank to process and monitor its loan, 
guarantee, and insurance products, as well as loan default and guarantee and insurance 
claims. 

 Identify interoperability of Ex-Im Bank’s four critical IT systems: GSS, F&AS, EOL, and 
Oracle GSS. 

 Determine whether Ex-Im Bank’s IT systems provide useful information to effectively and 
efficiently process and monitor activity. 

 Identify effectiveness of IT applications and systems as they relate to Ex-Im Bank’s 
operating mission. 

 Identify annual expenditures on IT systems and determine the amounts applied to 
maintain and improve its systems. 

SCOPE AND METHODOLOGY 

The scope of the audit focused on whether Ex-Im Bank IT systems are able to effectively and 
efficiently support Ex-Im Bank’s mission. 

Our audit procedures to support the specific audit objectives were performed with various 
subject matter experts within the business operations and IT teams.  Testing procedures 
included a mix of inquiries of appropriate personnel, inspection of relevant documentation, and 
observation of the operations. In addition, where necessary, samples were selected to validate 
the effectiveness of selected controls and procedures.  Samples sizes utilized were aligned with 
those required by Generally Accepted Government Auditing Standards (“GAGAS”).  A listing of 
acronyms used in this report is included in Appendix B. 

Specifically, we met with subject matter experts from the IT System Engineering, IT Security & 
System Assurance, and Information Management & Technology in the Office of the Chief 
Information Officer (“OCIO”), including the Chief Information Officer (“CIO”).  We also met with 
subject matter experts in Operations and Data Quality, Trade Finance, Transportation Portfolio 
Management, Export Finance, Claims and Recoveries, Credit Review and Compliance Division, 
Office of the Chief Financial Officer, and the Office of General Counsel. 
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As a part of our audit procedures, we documented the transaction flow of the below selected 
business operations processes and work streams.  These flow charts are included in Appendix 
A. 

 Short-Term, Single-Buyer, Multi-Buyer, Medium-Term Insurance and Medium-Term 
Guarantees; 

 Medium-Term, Long-Term and Working Capital Guarantees, and Long-Term Insurance; 
 Transportation Underwriting and Transportation Billing; and 
 Claims Processing. 

We analyzed data and documentation obtained from Ex-Im Bank subject matter experts, as well 
as other information available, such as Ex-Im Bank policies and procedures and other 
authoritative guidance. 

We conducted our audit procedures from April 11, 2011 through September 20, 2011. 

We conducted this performance audit in accordance with GAGAS.  Those standards require 
that we plan and perform the audit to obtain sufficient, appropriate evidence to provide a 
reasonable basis for our findings and conclusions based on our audit objectives. We believe 
that the evidence obtained provides a reasonable basis for our findings and conclusion based 
on our audit objectives.  
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AUDIT RESULTS 

Our audit work revealed that, while the business operations at Ex-Im Bank are functioning and 
transactions are being processed, the IT systems are not supporting these operations efficiently 
and effectively. Overall, Ex-Im Bank IT systems and databases do not always capture and 
manage all necessary data for business needs and antiquated IT applications cause workflow 
inefficiencies. For instance, Ex-Im Bank’s APS, which is in the F&AS and was developed 
decades ago, cannot handle certain underwriting data necessary for a transaction or capture 
necessary information related to certain transportation deals.  In addition, because not all 
applications for Ex-Im products are electronically accepted and/or processed in a centralized 
database and because Ex-Im Bank’s IT systems are not integrated, certain key data has to be 
manually entered into other Ex-Im Bank systems and transaction records hard copied to 
complete the respective department’s processing task(s).  Because of these issues data 
integrity is at risk, resources are not efficiently used, and data gathering and reporting are 
burdensome and time consuming. In sum, the present IT systems makes it difficult for Ex-Im 
Bank to provide timely service, effectively manage and track its programs, measure progress, 
and increase productivity.   

Furthermore, Ex-Im Bank does not have practices to effectively manage its strategic planning, 
IT spending, and the System Development Life Cycle (“SDLC”) and Program Change 
Management (“PCM”).  The audit found that:  the Office of the Chief Financial Officer does not 
have sufficient detailed information on the amount of IT spending versus plans and the specific 
purpose for each expenditure; the Strategic Plan was not formally approved and is not 
sufficiently comprehensive to coordinate and manage initiatives; and the SDLC and PCM 
processes are not consistently followed.  Failure to have strong controls in these areas prevents 
management from determining and monitoring the best use of funds to improve IT support of 
Ex-Im Bank’s mission.  

Even though all findings we identified have some relation to IT systems, they are all not the 
direct responsibility of the IT department due to their pervasive nature.  The identified findings 
are provided below and further discussion on each finding is presented in the remaining portion 
of this report. 

A - Business Operations 
A.1 	 Key IT Applications are Inefficient and Incapable of Capturing Certain Data, 

Automating Workflow Procedures and Integrating Data. 
A.2 Participant Information Is Not Always Timely and Completely Captured. 

B - Information Technology 
B.1 	 Strategic Planning Process Does Not Address Current and Future Needs. 
B.2 	 IT Budget and Spending Practices Do Not Provide Adequate Data for Investment 

Oversight. 
B.3 	 Ex-Im’s Systems Development Life Cycle and Program Change Management 

Processes Are Not Consistently Followed. 
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A – BUSINESS OPERATIONS 

Ex-Im Bank’s IT systems do not fully support its operations and reporting function because IT 
systems are not integrated and participant data is not effectively and efficiently processed.  Data 
is manually keyed into multiple systems, working files are duplicated by offices for their 
respective processing, and manual tasks are performed to complete business processes.  Also, 
participant data, which is data related to anyone involved in a transaction such as the applicant, 
lender, exporter, supplier, guarantor, etc., is not timely and fully captured.  While business 
operations at Ex-Im Bank are functioning and transactions are being processed, Ex-Im Bank’s 
current IT systems inhibit Ex-Im’s ability to provide timely service, effectively manage and track 
its programs, measure progress, identify transaction patterns, and increase productivity. 
Further details on workflow and participant data are presented below.  

Ex-Im Bank’s Charter requires Ex-Im Bank to develop and “implement an electronic system 
designed to track all pending transactions” and to establish and maintain a website through 
which Bank products may be applied for and to obtain information regarding the status of 
applications.4  Office of Management and Budget (“OMB”) Circular A-130, Management of 
Federal Information Resources, Appendix III, Security of Federal Automated Information 
Resources (Revised, Transmittal Memorandum No. 4, 11/28/2000), states: “Agencies must 
implement the Enterprise Architecture consistent with following principles:  

	 Develop information systems that facilitate interoperability, application portability, and 
scalability of electronic applications across networks of heterogeneous hardware, 
software, and telecommunications platforms;” 

	 (iii) Applications -- Agencies must identify, define, and organize the activities that 
capture, manipulate, and manage the business information to support business 
processes.” 

While Ex-Im Bank is not required to follow OMB’s Circular A-123, Management’s Responsibility 
for Internal Control, this circular provides guidance on sound management practices for 
achieving Ex-Im Bank’s mission.  Circular A-123 states “Management controls are the 
organization, policies, and procedures used to reasonably ensure that (i) programs achieve their 
intended results; (ii) resources are used consistent with agency mission; (iii) programs and 
resources are protected from waste, fraud, and mismanagement; (iv) laws and regulations are 
followed; and (v) reliable and timely information is obtained, maintained, reported and used for 
decision making.” 

Circular A-123 directs agencies to “ … take systematic and proactive measures to (i) develop 
and implement appropriate, cost-effective management controls for results-oriented 
management; (ii) assess the adequacy of management controls in Federal programs and 
operations; (iii) identify needed improvements; (iv) take corresponding corrective action; and (v) 
report annually on management controls.” 

4 12 U.S.C. §§ 635(b)(1)(J) and (2)(h).   
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A.1 Key IT Applications are Inefficient and Incapable of Capturing Certain 
Data, Automating Workflow Procedures and Integrating Data. 

Ex-Im Bank’s APS does not have the ability to fully support business processes and products as 
they have evolved over time.  This system was developed decades ago and no longer meets 
Ex-Im Bank operational needs.  Moreover, EOL only handles limited products online.  During 
our review, we noted inefficiencies such as manually re-keying participant data into multiple Ex-
Im Bank systems, researching incomplete data (see participant data finding A.2), and searching 
for and printing of documents relevant to the transaction.  Other workflow inefficiencies are 
detailed below. While we identified no significant errors as a result of these inefficiencies, it was 
noted that automation of the processes could improve workflow effectiveness and efficiency and 
provide management with timely and useful information.  Furthermore, records automation 
would reduce potential fraud by ensuring all documents related to one customer are linked. 

	 Applications for long-term guarantee and loans cannot be submitted online and must be 
submitted through mail, e-mail or fax. These applications are then manually keyed into 
the APS and multiple paper copies of the files are then printed and sent to various 
departments for processing and manual keying of additional data.  Manually keying data 
is an inefficient use of time and also results in the increased risk of incorrect data entry.    

	 Transportation underwriting data is not captured in APS. The key control in the 
underwriting approval process is the preparation of the Credit Analysis Memo, which is 
presented to the Board.  This Memo documents the history of the borrower, Ex-Im 
Bank’s current relationship with the borrower, the economic conditions of the borrower, 
and the borrower’s ability to repay the note, among other things.  APS was not designed 
as an underwriting system. APS was designed as a transaction-based system only and 
therefore does not have the ability to support retaining underwriting documents. 

	 APS was not designed for the uniqueness and complexity of transportation financing.5 

For the airline industry, for example, APS is unable to capture the level of detail 
necessary for the processing of each component of the deal when many components 
make up a deal.  For example, one airline deal could include many aircrafts, different 
amount of co-financing per aircraft, and different co-financing parties per aircraft. Due to 
the size and complexity of the aircraft deals, the limited information available for each 
component is both inefficient and results in billing inefficiencies. 

	 Not all relevant data is transferred between APS, the LG/A system, and the Standard 
General Ledger system in a timely manner.  During our procedures, we noted that the 
APS and LG/A interface transfers the U.S. portion of the deal first, while the non-U.S. 
denominated terms are transferred at a later date and that transfers between component 
tranches in APS require manual adjustment in LG/A.  LG/A does not have the capability 
to process certain transactions in foreign currency.  LG/A has difficulty calculating billing 
in U.S. dollars on a foreign currency tranche.  Thus, the Loan and Guarantee Servicing 
Division manually generates a bill in Microsoft Word.  Manual bills require additional 
processing time (approximately four to six hours) and, due to the amount of detail, 
require a number of manual reviews and edits.  Once finalized, the Loan and Guarantee 
Servicing Division updates the invoice details in LG/A.  With these manual changes, 

5 As of September 30, 2011, the air transportation sector represented 48.2% of Ex-Im Bank’s total exposure, i.e., the 
authorized outstanding and undisbursed principal balance of loans, guarantees, and insurance. 
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inconsistencies can develop between APS and LG/A.  The inefficiency becomes cyclical, 
resulting in errors in future bills that require manual adjustment. 

	 There is no formal policy surrounding working file document management.  Currently 
files are kept either manually, electronically or both.  The lack of an Ex-Im Bank working 
file document management policy results in some departments copying documents for 
their own files to perform the department’s objectives. Because of this practice, 
employees must spend additional time to locate all associated documents (e.g., original, 
working, approved, final version, etc.) to complete the transaction processing. Also, the 
Inspector General’s office must extend extraordinary efforts in identifying and gathering 
all documents associated to a potential case under investigation.  

	 Transaction Status is not easily apparent in reports generated in Ex-Im Bank Reporting 
System (“ERS”). A transaction classified as “troubled” could mean it has had a claim 
filed or could be related to late payments. A “closed” classification could actually mean 
paid in full or withdrawn.  A user must drill down to determine the exact definition. 

	 Only one designated individual in the Asset Management Division has the knowledge 
and skill to generate reports on claims.  This individual will generate a report from 
several different data sources, depending on the requested information.   

	 Numerous databases are independently maintained by Ex-Im staff (i.e., in Microsoft 
Access and Excel) and are not managed by the OCIO. 

	 Key documents are difficult to merge for the Department of Justice’s use in processing 
potential fraud cases due to files being password protected. 

Recommendations 

We recommend that the Executive Vice President and Chief Operating Officer: 

1. 	Have the business owners individually and in aggregate reevaluate their business 
requirements and minimum relevant data necessary to process transactions involving 
complex structures and to monitor business operations.  They should then work with the 
Office of Information Technology to initiate, develop, and test an integrated application 
that is aligned with those needs and in support of Ex-Im Bank’s mission. 

2. 	 Develop a formal working file document management policy.  In developing the formal 
policy, Ex-Im Bank should additionally a) educate Ex-Im Bank employees to ensure they 
understand the need to share consistent information across departments; b) establish 
the means to retain and share working file documents; c) store the policy in a readily 
accessible medium; and d) implement a mechanism to monitor compliance to the formal 
policy. 
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Management’s Response 

Recommendation 1: 

We agree with the recommendation. The Ex-Im Bank has kicked off the first in a series of 
processing system projects that are being funded from the IT Investment fund recently made 
available. The various project plans, including the Participant Hub, Working Capital automation, 
and Forms consolidation, all start with a detailed and thorough review of business requirements 
and strategic direction with the business owners. The project plans then establish a Business 
Stakeholders Steering Committee and a pool of identified business users who will test and 
review any application development. The Business Stakeholders Steering Committee will have 
final say on business requirements and on determining whether or not system proposals meet 
those requirements. 

In particular, one of the business operations with extremely complicated structures, 
Transportation Finance, has begun a streamlining/LEAN exercise.  This project is targeted to be 
completed Summer 2012.  As staff has acknowledged that the current processing system is a 
mill-stone around their neck, one of the final products to be developed will be a detailed set of 
system requirements that support the new business process.  These system requirements will 
be used in the project plan for "automating" Transportation Finance. 

Auditor Comment:  

When accomplished, the above action should satisfy this recommendation.  

Recommendation 2: 

We agree with the recommendation.  The Ex-Im Bank will develop a policy based on best 
practice in the Government.  As more applications are handled online (e.g. insurance), the case 
file is related attachments and artifacts are stored in the document management system used by 
EOL. 

The "Working File" policy will be based on the following parameters: 

The National Archives and Records Administration (NARA) define working files as: "rough notes, 
calculations, or drafts assembled or created and used to prepare or analyze other documents 
(Also called working papers). 

Working files are disposable once a document is finalized unless Working Files are Records. 
NARA's regulations (36. CFR 1222.34(c)) say that working files are records if: 

1.	 They were circulated or made available to employees, other than the creator, for official 
purposes such as approval, comment, action, recommendation, follow-up, or to 
communicate with agency staff about agency business; and 

2.	 They contain unique information, such as substantive annotations or comments included 
therein, that adds to a proper understanding of the agency's formulation and execution of 
basic policies, decisions, actions, or responsibilities. 

Staff will be provided training to determine which documents in their possession need to be filed 
and retained as records, and which documents can be safely recycled or destroyed. 
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Auditor Comment:  

Management should also develop a compliance monitoring process.  When accomplished, the 
above action should satisfy this recommendation. 
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A.2 Participant Information Is Not Always Timely and Completely Captured.  

APS and EOL, designed for the processing of loan, guarantee, and insurance products, cannot 
provide a complete view of participant activity due to difficulty in linking or highlighting duplicate 
participant data.  These weaknesses result in employees researching missing data, difficulty in 
obtaining accurate and timely reports surrounding the Ex-Im Bank’s operations, and preventing 
Ex-Im Bank and the Office of Inspector General from efficiently conducting forensic analysis to 
identify possible patterns in transactions. 

Certain transactions are processed even though there is missing documentation or information 
as Ex-Im Bank does not require a unique identifier to be used by participants when applying for 
a loan guarantee, or insurance or in required reporting to Ex-Im Bank.  The following specific 
items were identified: 

	 Returning participants cannot be automatically associated with their historical Ex-Im 
Bank transactions. The Operations and Data Quality Division has been working towards 
correcting this problem, but not all returning participants have been identified. 

	 Not all required information, such as shipping address, Data Universal Numbering 
System (“DUNS”) number, and phone numbers, is obtained and recorded in a timely 
manner. The Operations and Data Quality Division contacts the participant to obtain this 
information. However, participant information was missing back to August 2010 or nine 
months past shipment date in some cases.  As of May 5, 2011, this Division had 250 
shipment reports that needed to be verified. As shipment reports could contain 
numerous participants, the actual number of participants to be verified is likely larger 
than 250. 

	 Accurate reports are not easily available by participant due to incomplete or duplicate 
participant data.  Information on the following reports need to be manually tabulated to 
achieve a comprehensive view of a participant: 

o	 Transactions by geographic location or region; 
o	 Transactions by industry; and 
o	 Transactions by Ex-Im Bank’s product and sub-product line, such as Working 

Capital Delegated Authority vs. Working Capital. 

Management advised us that the unique identifier assigned to each participant upon the 
submission of an application is not communicated to participants for use on future transactions. 
Management stated that using a unique identifier which may already exist for participants (i.e., 
DUNS, tax identification, Social Security Number (“SSN”), etc.) is not always possible. 
Management further stated that commonly used identifiers, noted above, may not exist across 
domestic or international companies and companies may have multiple DUNS numbers for 
multiple locations of their operations.  Although personal identifiers are sometimes obtained 
during a transaction, the information is not retained.  For example, individual participant’s data 
such as an SSN is not retained within the system.  Management’s rationale is that such data is 
not retained due to security reasons and the amount of transactions involving individuals is 
small in comparison to the total operations of the business.  Even though the last four digits 
could be maintained, it would not be sufficient to properly link participants’ information for key 
items such as history and relationships.  
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Required fields for application processing need to be expanded or revised as current 
requirements are not sufficient for Ex-Im Bank’s needs.  Existing participants can submit 
incomplete reporting without a delay in the transaction processing.  For example, shipment 
reports are allowed to be submitted with required fields such as address populated with “TBD” 
(to be determined). 

Ex-Im Bank does not have a centralized master data management policy and procedures to 
manage participant data flow between its IT applications.  The lack of complete and accurate 
participant data results in difficulty: 

	 Capturing the necessary data for business owners to transact and monitor business 
operations on its applications; 

	 Promptly providing management with business information to support the business 
process; 

	 Efficiently using resources, as Ex-Im Bank has dedicated three employees to process 
applications and reconcile more than 1,800 new participant records per month that are 
created during the application process.  Additionally, two employees spend 100% of their 
time researching missing participant data and reconciling potential duplicate or related 
participants in the 300,000 existing participant records already in Ex-Im Bank’s systems; 
and 

	 Reducing its risk exposure to fraud, due to the limitations regarding the lack of a bank-
wide participant unique identifier and the subsequent difficulty in tracking transactions by 
participant. 

Recommendations 

We recommend that the Executive Vice President and Chief Operating Officer: 

3. 	Implement a bank-wide unique identifier to ensure that all new participants can be 
readily identified and returning participants are associated with their historical 
transactions. 

4. 	 Have the business owners revise the required minimum participant data necessary to 
process an application. Ex-Im Bank should only process applications that meet those 
minimum criteria. 

5. 	Develop a formal data management policy and procedures to ensure complete and 
accurate participant data is captured in Ex-Im Bank’s centralized database and define 
which information is required for reporting purposes. The policy and procedures should 
include, as soon as possible, a clear definition and management of participant 
identification so it can link participants to transactions. 

6.	 Require that the formal data management policy and procedures be a) communicated to 
appropriate Ex-Im Bank employees; b) reviewed annually, updated, and re-
communicated accordingly; and c) stored in a readily accessible medium. 
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Management’s Response 

Recommendation 3: 

We agree with the recommendation.  Ex-Im Bank has kicked off the first in a series of 
processing system projects that are being funded from the IT Investment fund recently made 
available. One project which has already commenced is the Participant Hub project.  One of the 
business requirements that has already been identified is that there be a bank-wide unique 
identifier to ensure that all new participants can be readily identified and returning participants 
are associated with their historical transactions.  The Participant Hub project plan commenced 
in November 2011 and is projected to be fully implemented by January 2013. With 
implementation of the Participant Hub, Ex-Im Bank will have a bank-wide unique identifier and 
processes to ensure that all new participants can be readily identified and returning participants 
are associated with their historical transactions. 

Auditor Comment:  

When accomplished, the above action should satisfy this recommendation.  

Recommendation 4: 

We agree with the recommendation.  Ex-Im Bank has kicked off the first in a series of 
processing system projects that are being funded from the IT Investment fund recently made 
available. There are two projects moving hand-in-glove.  They are the Participant Hub and 
Forms Consolidation projects.  As part of the business requirements process for each project, 
business users are identifying the minimum required participant information for the Participant 
Hub and the minimum required participant (and other) information for processing an application. 
The Participant Hub project plan commenced in November 2011 and is projected to be fully 
implemented by January 2013.  Meanwhile, the Forms Consolidation project started December 
2011 and is projected to be implemented by March 2012. 

Auditor Comment:  

When accomplished, the above action should satisfy this recommendation.  

Recommendation 5: 

We agree with the recommendation.  Ex-Im Bank has kicked off the first in a series of 
processing system projects that are being funded from the IT Investment fund recently made 
available. One project which has already commenced is the Participant Hub project.  As part of 
the business requirements process for the project, business users are identifying the 
appropriate policies and procedures that will need to be established to ensure complete and 
accurate data is captured and maintained in the Participant Hub and the connected transaction 
processing systems.  The Participant Hub project plan commenced in November 2011 and is 
projected to be fully implemented by January 2013. 

Auditor Comment:  

When accomplished, the above action should satisfy this recommendation.  
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Recommendation 6: 

We agree with the recommendation.  One of the benefits that Ex-Im Bank hopes to achieve 
from its processing system projects is full documentation of policies and procedures that will be 
readily accessible to business users and communicated to the business users.  As the projects 
progress, documentation will be developed and reviewed by the business users. 

Auditor Comment:  

When accomplished, the above actions should satisfy this recommendation. 
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B – INFORMATION TECHNOLOGY 

Ex-Im Bank does not have practices to effectively manage its strategic planning, IT spending, 
and the SDLC and PCM.  The audit found that the Office of the Chief Financial Officer (“OCFO”) 
does not have sufficient detailed information on the amount of IT spending versus plans and the 
specific purpose for each expenditure; the Strategic Plan was not formally approved and is not 
sufficiently comprehensive to coordinate and manage initiatives; and the SDLC and PCM 
processes are not consistently followed.  Failure to have strong controls in these areas prevents 
management from determining and monitoring the best use of funds to improve IT support of 
Ex-Im Bank’s mission.  

B.1 Strategic Planning Process Does Not Address Current and Future 
Needs. 

Ex-Im Bank does not have the necessary IT planning process in place to guide its efforts. 
Although Ex-Im Bank has an IT Strategic Plan covering fiscal years 2011 through 2014, the plan 
was not formally approved and it is not sufficiently comprehensive to coordinate and manage 
initiatives and projects. A comprehensive IT Strategic Plan would describe what Ex-Im Bank 
seeks to accomplish, identify the strategies it will use to achieve desired results, and provide 
results-oriented goals and performance measures that permit it to determine whether it is 
succeeding.  Key items including Project Sponsorship, Project Timelines, Project Savings, and 
Business Drivers were not captured for major IT investment projects, and official approval of the 
IT Strategic Plan was not evident.   

An approved comprehensive IT strategic plan, which is a foundation for effective modernization 
and is required by federal guidance, would provide Ex-Im Bank with the tool to serve as Ex-Im 
Bank’s IT vision or roadmap and help align its information resources with its business strategies 
and investment decisions.  A comprehensive IT strategic plan identifies what an agency intends 
to accomplish – if funded - during a given period and helps ensure that the necessary 
infrastructure is put in place for new or improved capabilities. In addition, a IT strategic plan 
which identifies interdependencies within and across individual IT systems modernization 
projects helps ensure that the interdependencies are understood and managed, so that projects 
and systems are effectively integrated. The lack of a complete, accurate, and formally approved 
IT Strategic Plan can potentially result in misapplied funds to execute major IT development that 
do not meet Ex-Im Bank’s mission.  As discussed above, this audit identified weaknesses in IT, 
which result in the lack of effective and efficient processing of Ex-Im Bank’s business 
requirements. 

Congress and OMB have recognized the importance of IT management controls. The Clinger-
Cohen Act, for example, provides a framework for effective IT management that includes 
systems integration planning, human capital management, and investment management. In 
addition, the Paperwork Reduction Act requires that agencies have strategic plans for their 
information resource management, and the E-Government Act of 2002 contains provisions for 
improving the skills of the federal workforce in using IT to deliver government information and 
services. Further, OMB has issued guidance on integrated IT modernization planning and 
effective IT human capital and investment management. 

OMB Circular A-130 – Management of Federal Information Resources, Transmittal 
Memorandum No. 4 directs agencies to establish information system management oversight 
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mechanisms that (a) ensure that each information system meets agency mission requirements; 
(b) provide for periodic review of information systems to determine (i) how mission requirements 
might have changed, (ii) whether the information system continues to fulfill ongoing and 
anticipated mission requirements and (iii) what level of maintenance is needed to ensure the 
information system meets mission requirements cost effectively; and (c) ensure that the official 
who administers a program supported by an information system is responsible and accountable 
for the management of that information system throughout its life cycle. 

OMB Circular A-130 section 7.i., states that “… the agency strategic plan will shape the 
redesign of work processes and guide the development and maintenance of an Enterprise 
Architecture and a capital planning and investment control process. This management approach 
promotes the appropriate application of Federal information resources.”  Section 7.9.b(1) states 
“Agencies must establish and maintain a capital planning and investment control process that 
links mission needs, information, and information technology in an effective and efficient 
manner. The process will guide both strategic and operational IRM, IT planning, and the 
Enterprise Architecture by integrating the agency's IRM plans, strategic and performance plans 
prepared pursuant to the Government Performance and Results Act of 1993, financial 
management plans prepared pursuant to the Chief Financial Officer Act of 1990 (31 U.S.C. 
902a5), acquisition under the Federal Acquisition Streamlining Act of 1994, and the agency's 
budget formulation and execution processes. The capital planning and investment control 
process includes all stages of capital programming, including planning, budgeting, procurement, 
management, and assessment.” 

As of August 2011, OMB issued M-11-31 placing responsibility on the Chief Operating Officer to 
lead the agency’s efforts to set priority goals; designate a senior official responsible for each 
goal; and review progress quarterly to improve performance and reduce costs.  OMB also 
issued in August 2011 M-11-29 placing responsibility on the CIO to be responsible and 
accountable for the operating efficiency of the agency.  

Recommendation 

We recommend that the Executive Vice President and Chief Operating Officer and the Chief 
Information Officer: 

7. 	Collaborate to develop a formally approved robust process for creating a clear and 
comprehensive IT Strategic Plan according to OMB requirements to effectively support 
Ex-Im Bank’s mission. 

Management’s Response 

We agree with the recommendation.  The Ex-Im Bank will adhere to using the Capital Planning 
and Investment Control (“CPIC”) process to identify investment initiatives and the COO will 
provide timely goals and objectives. The CIO will develop plans and Cost Benefit Analysis and 
alternatives and develop a detail IT strategic plan and seek timely approval of plans and funds 
them for the effective execution of the IT strategic plan. 

Auditor Comment:  

When accomplished, the above action should satisfy this recommendation.  
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B.2 IT Budget and Spending Practices Do Not Provide Adequate Data for 
Investment Oversight. 

Ex-Im Bank has a budget process in place, but improvements are needed to report actual 
versus planned IT spending and manage IT investments.  For fiscal year 2010, the total IT 
budget excluding personnel expenses was $13,485,081.68.  However, the actual IT spending 
data provided by the Treasurer was $13,537,177.53 (as of May 2011) whereas the official 
record in AAA reported $13,475,531.55 (as of June 2011). This difference occurred due to AAA 
system limitations, which does not capture plans versus expenditures and does not provide 
detailed IT expenditure information for OCFO personnel to perform proper review.  Furthermore, 
the official approved budget for IT contained $0 for enhancements, but we noted spending items 
which may be related to enhancements for critical systems rather than maintenance and 
operations.  While Ex-Im Bank has an executive review board to approve new projects, it does 
not have a policy to include a formal and robust process to track, review, and monitor the actual 
IT spending versus plans at the detail level.  Without strong management and accountability in 
selecting and overseeing IT investments, Ex-Im Bank is exposed to the risk that projects will not 
improve IT support as originally planned. 

Although significant IT work has been performed over the last several years, Ex-Im Bank’s 
Information Technology Executive Review Board (“ITERB”), which is made up of senior 
executives excluding the CIO, has not submitted a request to OMB for an investment since 
2008. The ITERB is responsible to approve or preliminarily approve the investment pursuant to 
a full-blown cost-benefit analysis. Once the ITERB approves an investment, the CIO works with 
the Budget Officer to conduct a budget analysis and determine sources of funding for the 
investment. The ITERB prioritizes the investment against other investments in the Ex-Im Bank 
IT portfolio.  While these actions are positive, the ITERB does not track cost and schedule 
variances to ensure the project will produce the intended results at minimum costs.  

The CIO stated that requests for enhancements have not been submitted to the ITERB because 
the OCIO has not received additional funds the last three years; thus all IT work has been for 
maintenance and sustainment. However, we identified potential expenditure of fiscal year 2010 
IT funds used for enhancements, such as the deployment of new products such as Insurance 
Express, Supply Chain Facility, and Reinsurance. We estimate that 11% ($1.5M) of expenses of 
the approved IT budget are enhancements and should not just be classified as sustainment.   

In conclusion, our review of IT spending found that funds were not accurately categorized 
according to OMB CIRCULAR A–11 Section 53 – Information Technology and E-Government. 
Section 53 provides guidance to allow the agency and OMB to review and evaluate each 
agency's IT spending. This section defines the amount being spent on development and 
modernization of IT versus the amount being spent on operating and maintaining the status quo 
for IT as follows: 

	 Development/Modernization/Enhancement means the program cost for new 
investments, changes or modifications to existing systems to improve capability or 
performance, changes mandated by the Congress or agency leadership, personnel 
costs for investment management, and direct support. 
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	 Steady State means maintenance and operation costs at current capability and 
performance level including costs for personnel, maintenance of existing information 
systems, corrective software maintenance, voice and data communications 
maintenance, and replacement of broken IT equipment. 

By not properly categorizing IT spending, the ITERB had not been provided with critical 
business user and cost information to prioritize the investment against other investments in the 
Ex-Im IT portfolio.  Also, the ITERB lost the opportunity to be informed on the status and 
usefulness of IT investments because it had no policy or procedures to monitor and improve 
project planning and execution.  

Recognizing that OMB M-11-29, Chief Information Officer Authorities, is not applicable to the 
items noted above because it was issued on August 8, 2011, this directive is relevant to our 
recommendation to improve managing IT investments.  This memorandum identifies the need to 
shift the primary responsibilities of the federal CIO, "away from just policy making and 
infrastructure maintenance, to encompass true portfolio management for all IT."   The memo 
states the following: 

Agency CIOs must be positioned with these responsibilities and authorities to improve 
the operating efficiency of their agencies. In addition to their statutory responsibilities 
through the Clinger-Cohen Act and related laws, under the IT Reform Plan there are four 
main areas in which Agency CIOs shall have a lead role: 

1. 	 Governance. CIOs must drive the investment review process for IT investments 
and have responsibility over the entire IT portfolio for an Agency. 

2. 	Commodity IT. Agency CIOs must focus on eliminating duplication and 
rationalize their agency's IT investments. CIOs must show a preference for using 
shared services as a provider or consumer instead of standing up separate 
independent services. 

3. 	 Program Management. Agency CIOs shall improve the overall management of 
large Federal IT projects by identifying, recruiting, and hiring top IT program 
management talent. CIOs will be held accountable for the performance of IT 
program managers based on their governance process and the IT Dashboard. 

4. 	 Information Security. CIOs, or senior agency officials reporting to the CIO, shall 
have the authority and primary responsibility to implement an agency-wide 
information security program and to provide information security for both the 
information collected and maintained by the agency, or on behalf of the agency, 
and for the information systems that support the operations, assets, and mission 
of the agency. 

With responsibilities for these four areas, Agency CIOs will be held accountable for lowering 
operational costs, terminating and turning around troubled projects, and delivering meaningful 
functionality at a faster rate while enhancing the security of information systems. These 
additional authorities will enable CIOs to reduce the number of wasteful duplicative systems, 
simplify services for the American people, and deliver more effective IT to support their agency's 
mission. 
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Recommendations 

We recommend that the Executive Vice President and Chief Operating Officer and the Chief 
Information Officer: 

8. 	Classify requested and authorized IT funds according to OMB’s CIRCULAR A–11 
definitions on the development and modernization of IT versus the amount being spent 
on operating and maintaining the status quo for IT. 

9. 	Enhance or replace the AAA system or develop an IT system to provide current 
information on actual versus planned IT spending to ensure the proper management of 
IT operation and maintenance spending and investments.  

We recommend that the Executive Vice President and Chief Operating Officer: 

10. Formally direct the CIO on the implementation of the new requirements prescribed in 
OMB’s M-11-29, Chief Information Officer Authorities. 

Management’s Response 

Recommendation 8: 

We agree with the recommendation.  The Ex-Im Bank doubled its authorizations since 2008 
(more transactions, more disbursements, more documents, more data base support, etc.).  This 
increase of ongoing support and related transactions are NOT status quo.  They are operations 
and maintenance (“O&M”) and "sustain engineering".  The Ex-Im Bank uses "Sustain 
Engineering" for ongoing required maintenance, refresh, and small enhancements for systems. 
The Ex-Im Bank uses the term "Investment" for major system or programmatic changes (It 
should be noted that the low end enhancements in OMB are around $5 million dollars).  That 
same definition and approach is used across the Government, especially by small agencies. 

The Ex-Im Bank will make budget estimates and distinction between "Fixes" and "Change 
Requests" in the development cycles to capture these differences.  Ex-Im Bank will continue to 
use the Government-wide use of the context of the Exhibit 53 and intent of circular A-11 for 
large investments.  Ex-Im Bank will ensure the Executive Working Group (“EWG”) is involved 
and monitor the "sustain engineering" tasks as well as the major investments used as part of 
the Exhibit 53. 

Auditor Comment:  

When accomplished, the above action should satisfy this recommendation.  
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Recommendation 9: 

We agree with the recommendation. The CFO and CIO have established a team to evaluate the 
enhancement/replacement of AAA with a financial core (FMLOB) budgeting system.  This 
initiative is included in the OCIO strategic plan and includes a system capable of tracking 
planning, obligation, and actual information.  Execution of this plan is dependent on 
"INVESTMENT" funding being made available for the initiative.  Since 2008, this initiative was 
being evaluated for funding.  Planning, requirement, and alternatives documentation was 
prepared. The next step is to update that documentation, attend demos, and seek budget and 
resources to pursue this goal. 

Auditor Comment:  

When accomplished, the above action should satisfy this recommendation.  

Recommendation 10: 

We agree with the recommendation.  A number of these guidance and objectives are already in 
place. The Ex-Im Bank is a small agency and all of IT is managed by the OCIO. 

Plans are to be executed in the next 9 month to transfer email to the cloud.  The continuity of 
operations (“COOP”) capability is already deployed in the cloud and a web site service through 
the cloud is being reviewed for security and cost effectiveness. 

Lean and Agile development processes are going to be implemented as part of the investment 
fund execution that includes the 'Participant Hub, Working Capital automation, and Forms 
consolidation. 

Auditor Comment:  

When accomplished, the above action should satisfy this recommendation.  
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B.3 Ex-Im’s Systems Development Life Cycle and Program Change 
Management Processes Are Not Consistently Followed. 

Ex-Im Bank has an SDLC, which includes a PCM process, in place.  However, Ex-Im Bank’s 
SDLC process was not consistently followed to implement the ERS system.  The SDLC 
provides a structured and standardized process for all phases of any system development 
effort, integration and testing, deployment and acceptance, and finally to system retirement.  Ex-
Im System Development Life Cycle Policy, Version 1.0, pages 11, 7 and 9, respectively state 
the following: 

“Data management, configuration management, and quality assurance must be 
considered throughout the system life cycle.  The project manager will create and 
maintain the SDLC deliverables …” 

“…Manage IT projects as investments.  Proposed Automated Information System (“AIS”) 
or IT infrastructure projects must be supported by a business case that includes 
 an analysis of the expected costs and benefits for a project 
 alternative solutions considered 
 potential programmatic and technical risks 
 outcomes and performance measures: the overall contribution of the project to 

Bank’s missions, goals, and objectives…” 

“…End-user participation and involvement throughout life cycle activities is crucial to the 
success of each project.  End-users must participate early in any AIS project in order to 
obtain clear, validated functional requirements, and to provide user acceptance testing… 
End-users must be provided with initial training to support a newly installed AIS or IT 
infrastructure system and receive additional training necessary to effectively use system 
modifications and enhancements…” 

We identified the following findings: 

	 No evidence was provided to show that master data management procedures are in 
place to manage participant data flow from the EOL and F&AS to the ERS;   

	 No evidence was provided to show that a Business Needs Analysis was performed for 
the ERS implementation; 

	 No evidence was provided to show that there was formal management approval of test 
plans and the “Go-Live” decision for the ERS implementation; and 

	 No actual training attendance records exist for the ERS implementation to evidence that 
business users were adequately trained prior to implementation. 

Additionally, Ex-Im Bank’s PCM process – User Acceptance Testing (“UAT”) -- as directed in 
Ex-Im System Development Life Cycle Policy, Version 1.0, Page 9, was not consistently 
followed to implement system changes to the EOL and FAS systems.  We identified the 
following finding: 

	 No evidence was provided to show that UAT was performed in 100% of the change 
requests to ensure that system changes were functioning properly or met the stated 
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business requirements for modifications to critical application functionality for EOL and 
F&AS. 

Without consistent adherence to Ex-Im’s SDLC, including the PCM process, new systems or 
modification to existing systems may negatively impact business users’ needs and result in the 
ineffective and inefficient use of technology in support of Ex-Im’s mission. 

Recommendation 

We recommend that the Executive Vice President and Chief Operating Officer and the Chief 
Information Officer: 

11. Ensure Ex-Im Bank’s SDLC process is consistently followed when implementing major 
systems and performing system changes. 

Management’s Response 

We agree with the recommendation.  In addition, the Ex-Im Bank is planning to use the Lean 
"Agile Development Methodology" to replace its existing heavy structured SDLC processes to 
ensure "delivering meaningful functionality at a faster rate while enhancing the security of 
information systems. These additional authorities will enable ClOs to reduce the number of 
wasteful duplicative systems, simplify services for the American people, and deliver more 
effective IT to support their agency's mission" 

Lean Agile principles "promote a development lifecycle that includes frequent inspections with 
small incremental tasks; supports collaboration and self-organization; and encourages the fast 
delivery of high-quality software." Lean Agile development principles include: 

o Individuals and interactions over processes and tools.   
o Working software over comprehensive documentation. 
o Customer collaboration over contract negotiation. 
o Responding to change over following a plan 

Auditor Comment:  

When accomplished, the above action should satisfy this recommendation.  
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AUDIT OF INFORMATION TECHNOLOGY 

SUPPORT FOR EXPORT-IMPORT BANK’S MISSION

APPENDIX A – BUSINESS OPERATION FLOWCHARTS 

As a part of our audit procedures, we documented the transaction flow of selected business 
operations processes and work streams including the following: 

 Short-Term, Single-Buyer, Multi-Buyer, Medium-Term Insurance and Medium-
Term Guarantees; 

 Medium-Term, Long-Term and Working Capital Guarantees, and Long-Term 
Insurance; 

 Transportation Underwriting and Transportation Billing; and 
 Claims Processing. 

 Page 23 



     

         

   

                               

   

 

   
   

 

   

   

   

 

 
 

 
     

 

     
 

   
 

 

       
         

     

       
     

 

   
     

 

 

 
   

   
   

 

 

 

 

   
   

 

Products: Short Term Insurance, Single Buyer Insurance, Multi‐Buyer Insurance, Medium Term Insurance and Medium Term Guarantees 
Operations & Data Quality 
Application: EXIM On Line 

Prospective 

Enter borrower 
info 

Internet 

EXIM Online 

Operations & 
Data Quality 
reviews 

Suitable for 
EOL? 

T o  APS No 

Yes 

Complete  & 
Appropriate? 

Prospective 
No 

Requested docs 
(may be 

electronic) 

When 
complete, 
update EOL 

Update EXIM Online 

Store all 
supporting docs  in 

EOL 

EXIM Online 

EOL routes to 
processing 

(underwriting) 

Processing / Underwriting 
Application: EXIM Online 

EXIM Online 

UW reviews 
in EXIM 
Online 

Underwriting 
process 

Underwriting can include any 
number of EXIM divisions to 
assess & price the risk. 

Additional contact with the 
prospective insured proceeds, 
as necessary. 

Approved? End 

Enter approval in 
EXIM Online & 

Prepare UW Memo 

Undwriting Memo 

No 

Yes 

Store 
Underwiritnng 
Memo in EOL 

Update EXIM Online 
with UW terms 

EXIM Online 

Insured 

Prepare Policy 

Policy 
(electronic format) 

Opeations & 
Data Quality 
reviews 

wohlford
BDO Header

wohlford
Page Number



i

i

i
il
il

li

i i

i
i i

i i

i i l
i

i

i

i

i

i

i

i

i

l

i l

i i

i
i l

i
i

li i

Products: Mid Term Guarantees, Long Term Insurance, Long Term Guarantees & Working Capital 
Operations & Data Quality Processing (Underwriting) Legal 

Application: APS Application: APS Application: APS 

Application From EXIM 
Onl ne 

Prospect ve 

Submiss on can 
be ma , fax & 

ema . 

App cation 
Documents 

Underwr t ng 
process 

Underwr ting can include any 
number of EXIM d v sions to assess 
& pr ce the r sk. 

Add t ona contact with the 
prospective nsured proceeds, as 
necessary. 

APS 

Update APS w th UW 
terms, conditions, etc. 

Existing 
partic pant? 

Search for 
part cipant in 

APS 

Create new part cipant 

Link new 
transact on 
to existing 
part cipant 

Yes No 

Prepare Credit UW 
Memo 

APS 

Update APS with UW 
terms, condit ons, etc. 

Prepare UW 
Memo for 

Board rev ew 

To Lega Dept for 
docs preparation 

Pr nt oan / 
product docs 

Loan Docs 

Enter applica ton nto 
APS 

Board rev ew to 
approve / not 

approve 

S gned and Fina 
Agreement 

APS Approved? 
Yes 

Insured 

Organ ze 
subm tted 
docs and 

route to UW 

End 

No 

App cat on 
Docments 

wohlford
BDO Header

wohlford
Page 25



Transportation Underwriting Transportation Billing
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Claims Processing
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AUDIT OF INFORMATION TECHNOLOGY 

SUPPORT FOR EXPORT-IMPORT BANK’S MISSION

APPENDIX B – ACRONYMS 

AAA    Administrative Account Application 
AIS    Automated Information System 
APS    Application Processing System 
BDO    BDO USA, LLP 
CARDS   Claims and Recovered Debt Servicing System 
CIO    Chief Information Officer 
COOP    Continuity of Operations 
CPIC Capital Planning and Investment Control 
DUNS    Data Universal Numbering System 
EOL    EXIM Online 
ERS Ex-Im Bank Reporting System   
EWG    Executive Working Group 
Ex-Im Bank or Ex-Im Export-Import Bank of the United States 
F&AS    Financial and Administrative System 
GAGAS Generally Accepted Government Auditing Standards 
GSS    Infrastructure General Support System 
IIS    Integrated Information System 
IT    Information Technology 
ITERB    Information Technology Review Board 
LG/A Loan and Guarantee Accounting System 
O&M    Operations and Maintenance 
OCFO Office of the Chief Financial Officer 
OCIO Office of the Chief Information Officer 
OIG    Office of Inspector General 
OMB    Office of Management and Budget 
Oracle GSS Oracle General Support System 
PCM    Program Change Management 
RLOANS   Rescheduled Debt Servicing System 
SDLC    Systems Development Life Cycle 
SSN    Social Security Number 
UAT    User Acceptance Testing 
U.S.    United States 
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APPENDIX C – MANAGEMENT’S RESPONSE
 

SEE NEXT PAGE
 

 Page 29 



/ \ 


1 


EXPORT-IMPORT BANK 
OF THE UNITED STATES 

January 13th, 2012 

Mr. Osvaldo L. Gratacos 
Inspector General 
Office of the Inspector General 
Export-Import Bank of the United States 
811 Vermont Avenue NW 
Washington, DC 20571 

Dear Inspector General Gratacos, 

Thank you for providing Ex-Im Bank management with the Office of the Inspector General 
(OIG)'s Audit of IT Support for Ex-Im Bank's Mission. 

Bank management concurs with all of your office's findings. Please find detailed responses to 
each OIG recommendation from the Bank's Chief Information Officer and its Vice President for 
Data Quality and Operations attached to this letter. 

The Bank has embarked on a series of system improvement projects to address many the issues 
the Report identifies. In particular, we would like to draw your attention to three ongoing IT 
projects which began in November and December 2011—immediately after FY2011 funding 
was made available by Congress and OMB and properly obligated. The Participant Hub project, 
which will be fully implemented by January 2013, will create a bank-wide, unique identifier for 
each participant, resolving many of the data management concerns that you highlight. In 
addition, the Bank has embarked on a Forms Consolidation project to evaluate the minimum data 
necessary for a transaction and align documentation accordingly. The initial phase of this project 
(conducted on a subset of forms) should be completed by May 2012. Finally, our Working 
Capital Automation project will further reduce unnecessary or duplicative processes. As you 
suggest in your report, the relevant business owners will be deeply involved all three of these 
projects through a Business Stakeholders User Committee. 

Regarding your recommendation on the AAA financial systems, we would direct your attention 
to a team that the OCFO and OCIO already have in place to evaluate replacement of AAA with a 
core financial budgeting system. The team has already completed planning, requirement 
specifications, and alternatives analysis for the project. Implementation of these plans has been 
contingent on availability of funding since 2008. With newly available funding in the Bank's 
FY2012 appropriations language, moving forward with this project is one of our highest 
priorities. 

811 VERMONT AVENUE, N.W WASHINGTON, D.C. 20571 



While we agree with all the OIG's recommendations, we would also like to express a difference 
of opinion with the report's definition of funds expended on "status quo" IT operations and 
management versus IT "development and investment". As our CIO explains in her response, the 
Bank's unprecedented increase in workload since 2008 is not a "status quo" operations and 
management situation. Rather, the Bank defines its IT efforts to cope with the extraordinary 
growth as a program of "sustain engineering." Sustain engineering includes ongoing required 
maintenance, system refreshes, and small enhancements as needed. The Bank considers 
"investment" to be a major and programmatic change, in line with the OMB definitions. 
However, the Bank will include a distinction in budget estimates between "Fixes" and "Change 
Requests" in future development cycles in order to better capture these differences. 

Finally, we are pleased to inform the OIG that since Congress has made incremental funding 
available for IT the Bank has engaged independent consultants from the MITRE Corporation to 
help guide us through our IT investment and modernization process. We hope that as our 
consultations with MITRE progress, we can resolve many of the underlying IT and systems 
issues that you identify. 

Thank you again for the OIG's efforts to improve Ex-Im Bank's IT infrastructure and to ensure 
that the Bank's systems and policies are aligned with its mission. We appreciate your hard work 
and input and look forward to continuing to work closely with the OIG. 

Sincerely, 

Alice P. Albright, CFA 
Chief Operating Officer &T3xecutive Vice President 
Export-Import Bank of the United States 

CC:	 Fred P. Hochberg 
Chairman & President 
Export-Import Bank of the United States 

Mike Cushing 
Senior Vice President for Resource Management 
Export-Import Bank of the United States 



EXPORT-IMPORT BANK 
of the UNITED STATES 

December 23, 2011 


MEMORANDUM 


To: Jean Smith 
Assistant Inspector General for Audit 

From: Fernanda Young 
Chief Information Officer 

Subject: Audit of Information Technology Support for Export-Import Bank's Mission 
(OIG-xx-11-xx, December 16,2011 (Revision) - Response to 
recommendations. 

We appreciate your providing us with an opportunity to review a draft of the report and 
the cooperation and subsequent reviews of the document with your auditors. 

With regard to your memorandum of November 25, 2011, and the revision of the draft 
document dated December 16, 2011, following are management's response to the six 
recommendations from the BDO USA, LLP ("BDO") report provided during their audit of the 
Information Technology Support for Export-Import Bank's Mission. Management responses to 
recommendations 2, 7-11 are included in this letter. 

In addition to the specific audit objectives described in page / of the BDO report, the 
auditor did perform a number of core IT audit tasks and IT security controls of the IT systems. 
The core infrastructure IT capabilities of the Ex-Im Bank are solid and effective. In FY 2011, Ex-
Im Bank a) enhanced its security posture and oversight for its handling of sensitive information; 
b) performed annual reviews of IT policies and procedures; c) performed a network and public 
facing application penetration testing with no major or minor vulnerability findings; d) exercised 
its continuity of operations plan including participation in Eagle Horizon 10 and disaster recovery 
testing for its major applications and e) implemented a large number of infrastructure refresh 
tasks. During that same period, a large number of business applications sustain engineering 
tasks were implemented through five major mission critical releases of the Financial and 
Administrative Systems (F&A) and the EXIM Online (EOL) public facing system. 

Management agrees with the recommendations described in the BDO report. The Bank 
has submitted requests for funding to upgrade its old custom designed (1990-type) applications 
systems and will continue to enhance and improve on its processes and using technology as a 



resource multiplying strategy for supporting the expanding mission of the Ex-Im Bank supporting 
the National Export Initiative (NEI). 

The following letter addresses the recommendations 2 and 7 to 11. 

Recommendation 2 

We recommend that the Executive Vice President and Chief Operating Officer: 

2) Develop a formal working file document management policy. In developing the 
formal policy, Ex-Im Bank should additionally a) educate Ex-Im Bank employees to 
ensure they understand the need to share consistent information across 
departments; b) establish the means to retain and share working file documents; c) 
store the policy in a readily accessible medium; and d) implement a mechanism to 
monitor compliance to the forma I policy. 

Management Response - AGREE 

We agree with the recommendation- The Ex-Im Bank will develop a policy based on best practice 
in the Government. As more applications are handled online (e.g. insurance), the case file is 
related attachments and artifacts are stored in the document management system used by EOL. 

The "Working File" policy will be based on the following parameters: 

The National Archives and Records Administration (NARA) define working files as: "rough notes, 
calculations, or drafts assembled or created and used to prepare or analyze other documents 
(Also called working papers). 

Working files are disposable once a document is finalized unless Working Files are Records. 

NARA's regulations (36. CFR 1222.34(c)) say that working files are records if: 

1. They were circulated or made available to employees, other than the creator, for official 

purposes such as approval, comment, action, recommendation, follow-up, or to 

communicate with agency staff about agency business; and 

2. They contain unique information, such as substantive annotations or comments included 

therein, that adds to a proper understanding of the agency's formulation and execution 

of basic policies, decisions, actions, or responsibilities. 



Staff will be provided training to determine which documents in their possession need to be filed 
and retained as records, and which documents can be safely recycled or destroyed 

Recommendation 7 

We recommend that the Executive Vice President and Chief Operating Officer and the Chief 
Information Officer: 

3) Collaborate to develop a formally approved robust process for creating a clear and 
comprehensive IT Strategic Plan according to OMB requirements to effectively 
support Ex-Im Bank's mission. 

Management Response - AGREE 

We agree with this recommendation. The Ex-Im Bank will adhere to using the Capital Planning 
and Investment Control (CPIC) process to identify investment initiatives and the COO will provide 
timely goals and objectives. The CIO will develop plans and Cost Benefit Analysis and 
alternatives and develop a detail IT strategic plan and seek timely approval of plans and funds 
them for the effective execution of the IT strategic plan. 

Recommendation 8, 9,10 

We recommend that the Executive Vice President and Chief Operating Officer and the Chief 
Information Officer: 

8) Classify requested and authorized IT funds according to OMB's CIRCULAR A-ll 
definitions on the development and modernization of IT versus the amount being 
spent on operating and maintaining the status quo for IT. 

9) Enhance or replace the AAA system or develop an IT system to provide current 
information on actual versus planned IT spending to ensure the proper management 
of IT operation and maintenance spending and investments. 

We recommend that the Executive Vice President and Chief Operating Officer: 

10) Formally direct the CIO on the implementation of the new requirements prescribed in 
OMB's M-ll-29, Chief Information Officer Authorities. 

Management Response - AGREE 

Management Response 8- We agree with the recommendation. The Ex-Im Bank doubled its 
authorizations since 2008 (more transactions, more disbursements, more documents, more data 
base support, etc.). This increase of ongoing support and related transactions are NOT Status 
quo. They are O&M and "sustain engineering". The Ex-Im Bank uses "Sustain Engineering" for 



ongoing required maintenance, refresh and small enhancements for systems. The Ex-Im Bank 
uses the term "Investment" for Major system or programmatic changes (It should be noted that 
the low end enhancements in OMB are around $5 million dollars). That same definition and 
approach is used across the Government, especially by small agencies. 

The Ex-Im Bank will make budget estimates and distinction between "Fixes" and "Change 
Requests" in the development cycles to capture these differences. The Bank will continue to use 
the Government-wide use of the context of the Exhibit 53 and intent of circular A-ll for large 
investments. The Bank will ensure the EWG is involved and monitor the "sustain engineering" 
tasks as well as the major investments used as part of the Exhibit 53. 

Management Response 9- We agree with the recommendation- The CFO and CIO have 
established a team to evaluate the enhancement/replacement of AAA with a financial core 
(FMLOB) budgeting system. This initiative is included in the OCIO strategic plan and includes a 
system capable of tracking planning, obligation, and actual information. Execution of this plan is 
dependent on "INVESTMENT" funding being made available for the initiative. Since 2008, this 
initiative was being evaluated for funding. Planning, requirement, and alternatives 
documentation was prepared. The next step is to update that documentation, attend demos, 
and seek budget and resources to pursue this goal. 

Management Response 10- We agree with the recommendation- A number of these guidance 
and objectives are already in place. The Ex-Im Bank is a small agency and all of IT is managed by 
the OCIO. 

Plans are to be executed in the next 9 month to transfer email to the cloud. The COOP capability 
is already deployed in the cloud and a web site service through the cloud is being reviewed for 
security and cost effectiveness. 

Lean and Agile development processes are going to be implemented as part of the investment 
fund execution that includes the 'Participant Hub, Working Capital automation, and Forms 
consolidation). 

Recommendation 11 

We recommend that the Executive Vice President and Chief Operating Officer and the Chief 
Information Officer: 

11) Ensure Ex-Im Bank's SDLC process is consistently followed when implementing major 
systems and performing system changes. 

Management Response - AGREE 

We agree with the recommendation. In addition, the Ex-Im Bank is planning to use the Lean 
"Agile Development Methodology" to replace its existing heavy structured SDLC processes to 
ensure "delivering meaningful functionality at a faster rate while enhancing the security of 
information systems. These additional authorities will enable ClOs to reduce the number of 



wasteful duplicative systems, simplify services for the American people, and deliver more 
effective IT to support their agency's mission" 

Lean Agile principles "promote a development lifecycle that includes frequent inspections with 
small incremental tasks; supports collaboration and self-organization; and encourages the fast 
delivery of high-quality software." Lean Agile development principles include: 

Individuals and interactions over processes and tools 
Working software over comprehensive documentation 
Customer collaboration over contract negotiation 
Responding to change over following a plan 

cc:	 Osvaldo Gratacos, Inspector General 
Alice Albright, Chief Operating Officer 
Michael Cushing, Senior Vice President, Resource Management 
David Sena, Acting Chief Financial Officer and Audit Liaison 
Patricia Wolf, Financial Reporting Supervisor 
John Lowry, Director, Information Technology Security and System Assurance 



EXPORT-IMPORT BANK 
of the UNITED STATES 

January 10, 2012 


MEMORANDUM 


To: Jean Smith 
Assistant Inspector General for Audit 

From: Alice Albright 
Chief Operating Officer 

Subject: Audit of Information Technology Support for Export-Import Bank's Mission 
(OIG-xx-11-xx, December 16,2011 (Revision) - Response to 
recommendations. 

We appreciate your providing us with an opportunity to review a draft of the report and 
the cooperation and subsequent reviews of the document with your auditors. 

With regard to your memorandum of November 25, 2011, and the revision of the draft 
document dated December 16, 2011, following are management's response to five of the 
recommendations from the BDO USA, LLP ("BDO") report provided during their audit of the 
Information Technology Support for Export-Import Bank's Mission. Management responses to 
recommendations 1, 3-6 are included in this letter. 

Management agrees with the recommendations described in the BDO report. The Bank 
has submitted requests for funding to upgrade its old custom designed (1990-type) applications 
systems and will continue to enhance and improve on its processes and using technology as a 
resource multiplying strategy for supporting the expanding mission of the Ex-Im Bank supporting 
the National Export Initiative (NEI). 

The following letter addresses the recommendations 1 and 3 to 6. 

Recommendation 1 

We recommend that the Executive Vice President and Chief Operating Officer: 

1) Have the business owners individually and in aggregate reevaluate their business 
requirements and minimum relevant data necessary to process transactions 
involving complex structures and to monitor business operations. They should 



then work with the Office of Information Technology to initiate, develop, and test 
an integrated application that is aligned with those needs and in support of Ex-Im 
Bank's mission. 

Management Response - AGREE 

We agree with the recommendation - The Ex-Im Bank has kicked off the first in a series of 
processing system projects that are being funded from the IT Investment fund recently made 
available. The various project plans, including the Participant Hub, Working Capital automation, 
and Forms consolidation, all start with a detailed and thorough review of business requirements 
and strategic direction with the business owners. The project plans then establish a Business 
Stakeholders Steering Committee and a pool of identified business users who will test and review 
any application development. The Business Stakeholders Steering Committee will have final say 
on business requirements and on determining whether or not system proposals meet those 
requirements. 

In particular, one of the business operations with extremely complicated structures, 
Transportation Finance, has begun a streamlining/LEAN exercise. This project is targeted to be 
completed Summer 2012. As staff has acknowledged that the current processing system is a 
mill-stone around their neck, one of the final products to be developed will be a detailed set of 
system requirements that support the new business process. These system requirements will be 
used in the project plan for "automating" Transportation Finance. 

Recommendation 3 - 6 

We recommend that the Executive Vice President and Chief Operating Officer: 

3) Implement a bank-wide unique identifier to ensure that all new participants can 
be readily identified and returning participants are associated with their 
historical transactions. 

4) Have the business owners revise the required minimum participant data 
necessary to process an application. Ex-Im Bank should only process applications 
that meet those minimum criteria. 

5) Develop a formal data management policy and procedures to ensure complete 
and accurate participant data is captured in Ex-Im Bank's centralized database 
and define which information is required for reporting purposes. The policy and 
procedures should include, as soon as possible, a clear definition and 
management of participant identification so it can link participants to 
transactions. 

6) Require that the formal data management policy and procedures be a) 
communicated to appropriate Ex-Im Bank employees; b) reviewed annually, 
updated, and re-communicated accordingly; and c) stored in a readily accessible 
medium. 



Management Response - AGREE 

Management Response 3 - We agree with the recommendation - Ex-Im Bank has kicked off the 
first in a series of processing system projects that are being funded from the IT Investment fund 
recently made available. One project which has already commenced is the Participant Hub 
project. One of the business requirements that has already been identified is that there be a 
bank-wide unique identifier to ensure that all new participants can be readily identified and 
returning participants are associated with their historical transactions. The Participant Hub 
project plan commenced in November 2011 and is projected to be fully implemented by January 
2013. With implementation of the Participant Hub, Ex-Im Bank will have a bank-wide unique 
identifier and processes to ensure that all new participants can be readily identified and 
returning participants are associated with their historical transactions. 

Management Response 4 - We agree with the recommendation - Ex-Im Bank has kicked off the 
first in a series of processing system projects that are being funded from the IT Investment fund 
recently made available. There are two projects moving hand-in-glove. They are the Participant 
Hub and Forms Consolidation projects. As part of the business requirements process for each 
project, business users are identifying the minimum required participant information for the 
Participant Hub and the minimum required participant (and other) information for processing an 
application. The Participant Hub project plan commenced in November 2011 and is projected to 
be fully implemented by January 2013. Meanwhile, the Forms Consolidation project started 
December 2011 and is projected to be implemented by March 2012. 

Management Response 5 - We agree with the recommendation- Ex-Im Bank has kicked off the 
first in a series of processing system projects that are being funded from the IT Investment fund 
recently made available. One project which has already commenced is the Participant Hub 
project. As part of the business requirements process for the project, business users are 
identifying the appropriate policies and procedures that will need to be established to ensure 
complete and accurate data is captured and maintained in the Participant Hub and the 
connected transaction processing systems. The Participant Hub project plan commenced in 
November 2011 and is projected to be fully implemented by January 2013. 

Management Response 6 - We agree with the recommendation- One of the benefits that Ex-Im 
Bank hopes to achieve from its processing system projects is full documentation of policies and 
procedures that will be readily accessible to business users and communicated to the business 
users. As the projects progress, documentation will be developed and reviewed by the business 
users. 

cc:	 Osvaldo Gratacos, Inspector General 
Michael Cushing, Senior Vice President, Resource Management 
David Sena, Acting Chief Financial Officer and Audit Liaison 
Fernanda Young, Chief Information Officer 
Michele Kuester, Vice President, Operations and Data Quality 
Patricia Wolf, Financial Reporting Supervisor 
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